
HOLBROOK DISTRICT

04/07/2006DATA DATE:

APRIL 2006



The contents of this report for this month (Data Date:                      ) are as follows:
           
          Projects Added
          Projects Deleted
          Projects Rescheduled
          Design Projects without Construction
          Projects which Failed to Advertise
          The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above 
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.”   Projects 
that are to be constructed by other agencies are listed in the section that follows.
          Index This section is sorted by route and begining mile post. 
 

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at:  (602) 
712-7678.
          
          
PROGRAM AND PROJECT MANAGEMENT TEAM 

ARIZONA DEPARTMENT OF TRANSPORTATION
INTERMODAL TRANSPORTATION DIVISION

HIGHWAYS

TO:        ALL USERS OF THE ACTIVE PROJECT STATUS REPORT. 
FROM:  PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

http://www.azdot.gov/Highways/ppms/
This information is also available on ADOT’s Internet @:

04/07/2006

APRIL 2006

04/21/2006PUBLISHED DATE:

b1757
Line



“A/C”  Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an 
“A” is not present, then the date is the current working view.
 
Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

ACTIVE PROJECT STATUS REPORT
GLOSSARY

COG -                              Council of Governments
 
CPS ID -                           Four-character key field used by the critical path scheduling system to identify a project 

Data Date -                      Reflects the status of activities and PRB actions as of the date. Bid Advertisements 
 
 
Date PRB Shifted -          Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'
 
Env Clr  -                          Environmental Clearance

IGA -                                 InterGovernmental Agreement

JPA -                                Joint Project Agreement

Kick-off -                           Project Kick-off team meeting

Map/Srv -                          Mapping and Survey

AP  Apache GH Graham MO Mohave SC Santa Cruz
CH Cochise GI Gila NA Navajo SW Statewide
CN Coconino LA La Paz PM Pima YU Yuma
GE Greenlee MA Maricopa PN Pinal YV Yavapai

County Abbreviations:

are as of the end of the month.



ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

MP / BMP -                       Mile Post / Beginning Mile Post
 
OSD -                                Optimum Start for Design. This is the latest date on which the design process should begin.

PDC -                                Pre-Design Completion
 
Planned B/A -                   Planned Bid Award Date

Planned St I – IV              Planned dates for design stages I through IV as determined by the original customized 
 

Program Cost -                 The programmed project cost in dollars including construction engineering.

R/W Clr -                          Right-of-Way Clearance

RTE -                                Route

T/C pl -                             Traffic Control Plans complete

TBD -                                To Be Determined

U/R Clr -                            Utilities and Railroad Clearance

Val Analysis -                    Value Analysis

X->Y                                  X – The number of times the project has moved since its original inclusion in the
                                                    
                                   
                                          Y – The number of months the project has moved from the original schedule date.

schedule dates.

5-Year Program.



RESOURCE ALLOCATION CODES
100 SYSTEM PRESERVATION 200 SYSTEM MANAGEMENT 300 SYSTEM IMPROVEMENT

110 PAVEMENT PRESERVATION 210 DEVELOPMENT SUPPORT 310 MINOR CAPACITY/ SPOT IMPROVEMENTS
111 STATEWIDE PAVEMENT PRES 211 DESIGN SUPPORT 311 DISTRICT MINOR PROJECTS
112 STATEWIDE MINOR PAVEMENT PRES 212 UTILITIES SUPPORT 312 TRAFFIC SIGNALS
113 PREVENTATIVE MAINTENANCE 213 RIGHT OF WAY SUPPORT 313 DISTRICT FORCE ACCOUNT

214 ENVIRONMENTAL SUPPORT
120 BRIDGE PRESERVATION 215 PLANNING SUPPORT 320 ROADSIDE FACILITIES IMPROVEMENTS
121 EMERGENCY REPAIRS 216 BRIDGE SUPPORT 321 STATE PARKS ROADS
122 MINOR UPGRADES 217 CONTRACT AUDITING 322 NEW REST AREAS
123 SCOUR RETROFIT 218 PRIMAVERA SUPPORT 323 NEW LANDSCAPING
124 SEISMIC RETROFIT 324 SCENIC, HISTORIC & TOURIST SIGNS
125 BRIDGE REPLACEMENT & REHAB 220 OPERATING SUPPORT 325 STATEWIDE ENHANCEMENT PROJECTS
126 BRIDGE INSPECTION & INVENTORY 221 TRAINING

222 WORK ZONE SAFETY 330 MAJOR CAPACITY/OPERATIONAL
130 SAFETY PROGRAM 223 OUTDOOR ADVERTISING CONTROL 331 SPOT CAPACITY & OPERATIONAL
131 BLUNT END GUARDRAIL REPLACEMENT 224 COMMUNITY RELATIONS SUPPORT 332 TRAFFIC INTERCHANGE PROGRAM
132 HAZARD ELIMINATION PROGRAM 225 PRIVATIZATION SUPPORT 333 CLIMBING/PASSING LANE PROGRAM
133 ROCKFALL CONTAINMENT 226 SIB CAPITALIZATION 334 ROUTE TURNBACK PROJECTS
134 HIGHWAY RAIL CROSSINGS 227 RISK MANAGEMENT INDEMNIFICATION 335 ITS PROGRAM

228 PROFESSIONAL & OUTSIDE SERVICES
140 PUBLIC TRANSIT 229 PARTNERING SUPPORT 340 CORRIDOR IMPROVEMENTS
141 PUBLIC TRANSIT SUPPORT 236 FEDERAL TAX EVASION PROGRAM 341 CORRIDOR IMPROVEMENTS

150 ROADSIDE FACILITIES 230 PROGRAM OPERATING CONTINGENCIES
151 REST AREA REHABILITATION 231 DESIGN MODIFICATIONS CONTINGENCY
152 LANDSCAPING REHABILITATION 232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
160 OPERATIONAL FACILITIES 234 PROGRAM COST ADJUSTMENTS
161 SIGNAL WAREHOUSE & RPM’S 235 RIGHT OF WAY ACQUISITION
162 PORT OF ENTRY
163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION
165 EMERGENCY REPAIR PROJECTS



FY 2006

HOLBROOK DISTRICT ADVERTISED PROJECTS

RESOURCE 
CODE #'S CPSID RTE MPCO TRACS PROJECT NAME TYPE OF WORK

PROGRAM 
COST (K)

ACTUAL 
BID DATE

HP1H    40 NA H685901C TRANSCON LANE TI AC OVERLAY $360255.0111 08/26/2005

NW1F    87 NA H615701C RUBY CHANNEL BR #1485 LINE & GROUT BRDG & WIDEN RDWY $1,830341.6125 03/24/2006

FW1H    40 AP H684201C I-40; MCCARRELL - QUERINO SPOT PAVEMENT REPAIR $650330.0311 09/22/2005

DF1E   191 AP H541201C 191 MP 355-356 (HARDSCRABBLE RD) RECONSTRUCT ROADWAY & DRAINAGE $1,300355.0311 09/20/2005

CK1G   264 AP H647601C HUBBELL TRADING POST INTERSECTION IMPVMNT $800446.2311 03/29/2006

AH1F    40B NA HX11301C B-40 AT SR 77 REVAMP SIGNAL $325286.0312 12/12/2005

HE1C    40B NA H506601C CITY OF WINSLOW CONSTRUCT SEWER CONNECTION $75254.0322 07/29/2005



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROJECT COST:
MP:

PROJECTS ADDED THIS MONTH

COMMENTS: (in thousands) BID READY: 



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS DELETED THIS MONTH

COMMENTS:
ORIGINAL  
BID DATE:



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJECT NAME:

TYPE OF WORK:
PROJECT MANAGER:PROGRAM COST:

MP:

PROJECTS RESCHEDULED THIS MONTH

COMMENTS: TO:FROM:
RESCHEDULED:

BID READY: 

H

BN1C
   40 AP H636501C

IM  -040-E(200)A MCCARRELL TI - QUERINO
REMOVE & REPLACE + ARFC
PROJ MGR: FRIEKH PH: 712-8553           $15,032

330.0
PROJECT RESCHEDULED BY THE 
PRB.                                                                  
                                                                          

                            

MAR 06
H

MAR 06 *

NW1F
   87 NA H615701C

S   -087-C-510  RUBY CHANNEL BR #1485
LINE & GROUT BRDG & WIDEN RDWY
PROJ MGR: LEON        PH: 712-7712      $1,830

341.6
PROJECT ADVERTISED FOR 
BID.                                                                    
                                                                          

                              

MAR 06
H

TBD FY 06

* NOTE~ Bid Ready dates can remain the same, 
while the Bid Advertisement dates change.



CPS
ID:

RTE: CO: TRACS:
PROJECT NUMBER: PROJCT NAME:

TYPE OF WORK:
PROJECT MANAGER:

MP:

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

COMMENTS:
 FISCAL 
YEAR:DISTRICT:

FUNDING START

DIST DESIGN BUDGET:

H

A6SP    87 NA
HOMOLOVI RUINS STATE PARK
DESIGN ROADWAY
PROJ MGR: MA          PH: 712-6660      

346.0
H 0720

H $175



CPS
ID: RTE: CO: TRACS:

PROJECT NUMBER:
PROJECT NAME:
TYPE OF WORK:
PROJECT MANAGER:

PROGRAM COST:
MP:

PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

COMMENTS: FY:(in thousands)

FISCAL YEAR: 0620

LE1E
  40B NA H580301C

WINSLOW STREETS (TURNBACK)
RCST  STREETS, CURBS & SIDWLKS
PROJ MGR: WALLACE PH: 928-779-7580    

$8,550
251.9

IGA between Holbrook District and City of 
Winslow Executed 05/12/05.

06

H

HE1C
  40B NA H506601C

S   -B40-E-502  CITY OF WINSLOW
CONSTRUCT SEWER CONNECTION
PROJ MGR: EINWECK     PH: 712-6747      

$75
254.0

Project Completed.  Funding given to City of 
Winslow through IGA #03-140.

06

H



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

HOLBROOK DISTRICT

MANAGER: 

EC1G H    I-040-D-510  

   40 259.0NA
COTTONWOOD BRIDGES EB/WB

SCOUR RETROFIT

$600
H644801C

ITTY ITTY

602-712-7468123

BID ADVERTISEMENT:  JAN 07 REQUIRES TCE FROM THE TRIBE

ZG1G H

   40 275.0NA
JOSEPH CITY WASH BRIDGES

SCOUR RETROFIT

$450
H670601C

ITTY ITTY

602-712-7468

BID ADVERTISEMENT:  JAN 07

LD1E H 040-E-507  

   40 313.0AP
DEAD RIVER REST AREA

CONSTRUCT (REST AREA CLOSURE)

$50
H678801C

DEBRA EINWECK

602-712-6747151

BID ADVERTISEMENT:  TBD 07 PRELIMINARY COST ESTIMATE EXCEEDS 
AVAILABLE BUDGET.  PROJECT MOVED 
FROM FY 2006 TO 2007.  SCOPE HAS STILL 
NOT BEEN DETERMINED.

BN1C H IM  -040-E(200)A

   40 330.0AP
MCCARRELL TI - QUERINO

REMOVE & REPLACE + ARFC

$15,032
H636501C

AKRAM FRIEKH

602-712-8553111

BID ADVERTISEMENT:  MAR 06 FINAL PS&E HAS BEEN SUBMITTED. 
PROJECT HAS BEEN MOVED TO FY 06.

ZY1D H  040-E(001)

   40 340.0AP
SANDERS PORT OF ENTRY

RECONSTRUCT POE

$12,000
H552601C

DAVE MELLGREN

602-712-8629331

BID ADVERTISEMENT:  TBD 07 INITIAL DESIGN CONCEPT REPORT BEING 
FINALIZED.  EA HAS BEEN RESUBMITTED TO 
EEG FOR REVIEW.  PROGRAM 
CONSTRUCTION YEAR WILL LIKELY BE 
CHANGED TO FY 2009 OR 2010.

LE1E H B40-E      

   40B 251.9NA
WINSLOW STREETS (TURNBACK)

RCST  STREETS, CURBS & SIDWLKS

$8,550
H580301C

GEORGE 
WALLACE

928-779-7580334

BID ADVERTISEMENT:  IGA 06 IGA BETWEEN HOLBROOK DISTRICT AND 
CITY OF WINSLOW EXECUTED 05/12/05.

EO1E H 077-B      

   77 364.0NA
MP 364 - 372

CONSTRUCT PASSING LANE

$1,800

GEORGE 
WALLACE

928-779-7580333

BID ADVERTISEMENT:  TBD 08

YX1F H 087-C-202  

   87 304.0CN
ENCHANTED LANE @ MP 304.6

INTERSECTION IMPROVEMENTS

$0
H611001C

GEORGE 
WALLACE

928-779-7580311

BID ADVERTISEMENT:  MAY 06



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

HOLBROOK DISTRICT

MANAGER: 

NW1F H S   -087-C-510  

   87 341.6NA
RUBY CHANNEL BR #1485

LINE & GROUT BRDG & WIDEN RDWY

$1,830
H615701C

RAY LEON

602-712-7712125

BID ADVERTISEMENT:  MAR 06  

A6SP H

   87 346.0NA
HOMOLOVI RUINS STATE PARK

DESIGN ROADWAY

$175

EVELYN MA

602-712-6660321

BID ADVERTISEMENT:  DESIGN 07 NO DESIGN FUNDING AVAILABLE UNTIL 
JULY 1, 2006.

ZF1F H

   99  38.9NA
JACK'S CANYON BRIDGE #1036

DECK REHAB & SCOUR RETROFIT

$1,200
H637701C

SEUNG-YEOL LEE

602-712-8107125

BID ADVERTISEMENT:  TBD 07 IPA FOR CLEAR CREEK HAS BEEN 
COMPLETED AND DISTRIBUTED.

RJ1C H

  160 375.9NA
JCT SR 564 - TSEGI, PH I

CONST DUAL PASSING LNS

$1,800

GEORGE 
WALLACE

928-779-7580

BID ADVERTISEMENT:  TBD 10

LV1C H

  191 367.0AP
NAHATA' DZIIL ROAD - SANDERS TI

RECONSTRUCT 3 BRIDGES AND RDWY

$13,682
H436001C

DAVE MELLGREN

602-712-8629331

BID ADVERTISEMENT:  TBD 07 HOUCK & NAHATA DZIIL CHAPTERS HAVE 
OFFICIALLY SUPPORTED ROUNDABOUTS AT 
SANDERS TI.  STARTING NEW TI DESIGN.

GI1F H 191-E-505  

  191 390.0AP
WIDE RUINS

PASSING LANES

$0
H602501C

GEORGE 
WALLACE

928-779-7580311

BID ADVERTISEMENT:  SEP 06

AJ1C H 077-1      

  191 417.5AP
BURNSIDE JUNCTION - NORTH

ROADWAY WIDENING

$6,000

GEORGE 
WALLACE

928-779-7580331

BID ADVERTISEMENT:  TBD 08 FINISHING SCOPING OF INTERSECTION 
CONFIGURATION AT SR 264, US 191 AND 
N15.

EB1E H

  191 446AP
CHINLE SOUTH

ROADWAY WIDENING

$1,900
H543801C

GEORGE 
WALLACE

928-779-7580

BID ADVERTISEMENT:  TBD 10



CPSID: DISTRICT: FEDERAL ID #: PROJECTPROJECT NAME:

TYPE OF WORK:

PROGRAM COST:

MP: TRACS #:ROUTE: CO: RESOURCE CODES:

*ACTIVE PROJECT STATUS REPORT - DESIGN*

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

HOLBROOK DISTRICT

MANAGER: 

CG1G H

  264 390.0NA
POLACCA

INSTALL BOX-CULVERTS

GEORGE 
WALLACE

928-779-7580

BID ADVERTISEMENT:  SEP 06

CK1G H 264-A-NFA  

  264 446.2AP
HUBBELL TRADING POST

INTERSECTION IMPVMNT

$800
H647601C

GEORGE 
WALLACE

928-779-7580311

BID ADVERTISEMENT:  MAR 06



INDEX

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION

*INDEX SORTED BY ROUTE AND MILEPOST*

BID READY TYPE OF WORKPROJECT NAMETRACS # PROJECT #MPCORTECPS ID FISCAL YR

H
EC1G    40 NA H644801C COTTONWOOD BRIDGES EB/WB SCOUR RETROFIT259.0 07   I-040-D-510  20DEC 06

ZG1G    40 NA H670601C JOSEPH CITY WASH BRIDGES SCOUR RETROFIT275.0 0720DEC 06

LD1E    40 AP H678801C DEAD RIVER REST AREA CONSTRUCT (REST AREA CLOSURE)313.0 0720TBD  FY 07

BN1C    40 AP H636501C MCCARRELL TI - QUERINO REMOVE & REPLACE + ARFC330.0 06IM  -040-E(200)A 20MAR 06

ZY1D    40 AP H552601C SANDERS PORT OF ENTRY RECONSTRUCT POE340.0 0720TBD  FY 07

LE1E    40B NA H580301C WINSLOW STREETS (TURNBACK) RCST  STREETS, CURBS & SIDWLKS251.9 0620IGA  FY 06

EO1E    77 NA MP 364 - 372 CONSTRUCT PASSING LANE364.0 0820TBD  FY 08

YX1F    87 CN H611001C ENCHANTED LANE @ MP 304.6 INTERSECTION IMPROVEMENTS304.0 0620APR 06

NW1F    87 NA H615701C RUBY CHANNEL BR #1485 LINE & GROUT BRDG & WIDEN RDWY341.6 06S   -087-C-510  20MAR 06

A6SP    87 NA HOMOLOVI RUINS STATE PARK DESIGN ROADWAY346.0 0720DESIGN  FY 07

ZF1F    99 NA H637701C JACK'S CANYON BRIDGE #1036 DECK REHAB & SCOUR RETROFIT 38.9 0720TBD  FY 07

RJ1C   160 NA JCT SR 564 - TSEGI, PH I CONST DUAL PASSING LNS375.9 1020TBD  FY 10

LV1C   191 AP H436001C NAHATA' DZIIL ROAD - SANDERS TI RECONSTRUCT 3 BRIDGES AND RDWY367.0 0720TBD  FY 07

GI1F   191 AP H602501C WIDE RUINS PASSING LANES390.0 0720AUG 06

AJ1C   191 AP BURNSIDE JUNCTION - NORTH ROADWAY WIDENING417.5 0820TBD  FY 08

EB1E   191 AP H543801C CHINLE SOUTH ROADWAY WIDENING446 1020TBD  FY 10

CG1G   264 NA POLACCA INSTALL BOX-CULVERTS390.0 0720AUG 06

CK1G   264 AP H647601C HUBBELL TRADING POST INTERSECTION IMPVMNT446.2 0620MAR 06



          http://www.azdot  . .gov/Highways/ppms/


